

Paving Schedule - Lambertville, NJ

The following is the schedule (as of September 28, 2018) for paving work being done by our qualified Elizabethtown Gas contractor, Atlantic Infrastructure, in Lambertville, NJ. During this time of paving, you may experience traffic impacts due to construction, the presence of heavy equipment, and a temporary parking ban.

Vehicles parked on the streets where daytime paving will occur on the specific dates posted on the orange cones must be moved by 7:00 a.m. or may be subject to tow. Vehicles parked on the streets where night time paving will occur on the specific dates posted on the No Parking Signs must be moved by 7:30 p.m. or may be subject to tow.

DAY WORK

Monday, September 24, 2018

- Swan Street (from Route 165 to S. Main Street)
- S. Main Street (from Swan Street to Mount Hope Street)
- S. Main Street (from Mount Hope Street to Route 165)
- Mount Hope Street (from S. Main Street to S. Union Street)

Tuesday, September 25, 2018

- No paving due to weather

Wednesday, September 26, 2018

- S. Union Street (from Mt. Hope Street to Swan Street)
- Wilson Street (from Mount Hope Street to Swan Street)
- Swan Street (from Wilson Street to S. Union Street)
- Klines Court (at Bridge Street)

Thursday, September 27, 2018

- S. Union Street (at Bridge Street)
- N. Union Street (from Bridge Street to Church Street)
- Church Street (from N. Union Street to N. Main Street)
- N. Union Street (from Church Street to Coryell Street)

Friday, September 28, 2018

- Coryell Street (from N. Union Street to Canal Street)
- Coryell Street (from N. Union Street to N. Main Street)
- N. Union Street (from Coryell Street to York Street)
- York Street (at N. Union Street)

Monday, October 1, 2018

- Paving of water company projects

Tuesday, October 2, 2018

- Coryell Street (from N. Main Street to Franklin Street)
- Delevan Street (from Clinton Street to N. Union Street)

DAY WORK (continued)

Wednesday, October 3, 2018

- Delaware Avenue (from Clinton Street to the dead end)
- Buttonwood Street (from Clinton Street to N. Union Street)

NIGHT WORK

Monday, October 8, 2018

- Bridge Street (from Canal Street to N. Union Street)
- Bridge Street (from N. Union Street to N. Main Street)
- Bridget Street (at the N. Main Street intersection)

Tuesday, October 9, 2018

- N. Main Street (from Bridge Street to Church Street)
- N. Main Street (from Church Street to Coryell Street)
- N. Main Street (Coryell Street to York Street)

Please note the schedule is subject to change depending on weather conditions.

If you have any questions or concerns regarding the paving in your area, please contact Atlantic Infrastructure at [732-899-8994](tel:732-899-8994).

For more information, please visit elizabethtowngas.com/neighborhood. If you have additional questions or any concerns regarding this project, please call our Project Hotline at [866-767-5558](tel:866-767-5558) or email us at etgprojects@sjindustries.com. All inquiries will receive a response within one business day.